
 

 

STATE OF NEBRASKA 
DEPARTMENT OF ROADS 

ADDENDUM NO. 1 
PROJECT NO. RD-80-1(1045)   

CONTROL NO. 51511  
CALL NO. 550  

I-80, SIDNEY - BROWNSON 
LETTING DATE: JULY 12, 2012  

 
 

 On page 8 of the Special Provisions, the provision titled SPECIAL PROSECUTION AND 
PROGRESS (Microsurfacing) is amended to include the following: 
 
NDOR desires that this project be completed in its entirety in 2012 in order to avoid conflicts in 
2013 with Projects IM-80-1(178) and IM-80-2(98).  The August 20, 2012, Tentative Start Date 
allows ample time for project completion. 
 
However, NDOR would allow the following schedule of work for 2012 and 2013: 
  

1.  In 2012, the Contractor shall complete the following: 
 

(a)  the west 5.0± miles of the project (Ref. Post 46+81 to Ref. Post 51+81±) in  
       both the eastbound and westbound lanes, and 
 

                  (b)  the east 2.0± miles (Ref. Post 58+70± to Ref. Post 60+70) of the eastbound   
                               lanes. 
 
 2.  In 2013, the Contractor shall complete the remainder of the project during the  
                 previously mentioned dates. 
 
 
                                                                                DEPARTMENT OF ROADS 
 
 

      Original Signed by Kendall Stege 
     
 
             for Claude Oie 
            Construction Engineer 
 
Issued:  June 21, 2012 
 
CO: 550AD107 
 
NOTICE:  Only the contractors issued bidding proposals receive this addendum and 
responsibility for notifying any potential subcontractors or suppliers remains with the contractor. 

 


